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11/20/09 Statement of Ongoing Contracts as of 12/02/09

08District

08-RIV-10-8.1/24.2

08-RIV-10-56.7/0

08-RIV-10-90.9/93.6

08-RIV-10-/8.2

08-RIV-15-40.0/40.7

08-RIV-60-.4/8.4

Fed Aid

HA27

HB4N

HA21

HA22

HE11

HM3

Pgm Code

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN INDIO 0.2 MI

WEST TO 0.2 MI ESAT OF GOLF CENTER

PARKWAY OVERCROSSING

IN RIVERSIDE COUNTY NEAR DESERT

CENTER AT VARIOUS LOCATIONS FROM 0.5

MILE EAST OF HAYFIELD ROAD TO 1.7 MI

WEST OF RED CLOUD MINE 

IN RIVERSIDE COUNTY IN CALIMESA AND

BEAUMONT FROM COUNTY LINE ROAD

UNDERCROSSING TO PENNSYLVANIA AVENUE

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE CO NEAR RIVERSIDE AT

VARIOUS LOCATIONS FORM ROUTE 60/15

SEPARATION TO PACIFIC AVENUE

UNDERCROSSING

Description 

CONSTRUCT BARRIERS

INSTALL TRAFFIC SIGNALS

TREAT BRIDGE DECKS

CONSTRUCT BRIDGE

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

REMOVE AC AND CLEAN BRIDGE DECK

Type Of Work

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT

BEADOR CONSTRUCTION CO., INC.

ATTN: MR. WOLFGANG DEIGADO

BEADOR CONSTRUCTION CO. INC.

J. MC LOUGHLIN ENGINEERING CO.

Contractor

CORONA, CA 92878-2229

RIVERSIDE CA 925137745

RIVERSIDE, CA  92509-2405

CORONA, CA  92883

CORONA, CA 92883

RANCHO CUCAMONGA, CA  91730

 

(951)710-1000

 

 

 

 

FATHI, ALI

EBRAHAM, EBRAHAM

VERLENGIA, ROMANO

KAWWA, JABRA

ABUGHARBIEH, IMAD

LENART, ELVIRA

Resident
Engineer

(951)232-7259

(951)232-6263

(951)538-9810

(951)276-1938

(951)232-3610

(951)232-8949

 $15,004,961

 $498,098

 $1,175,350

 $41,490,306

 $13,802,361

 $590,614

Bid + CCOs

 $14,793,940

 $78,793

 $1,061,983

 $14,627,047

 $13,626,750

 $527,102

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/01/08

06/09/09

06/16/09

11/21/08

11/21/07

05/22/09

Awarded

03/07/08

06/24/09

07/03/09

12/30/08

12/13/07

06/09/09

Approved

10/30/09

03/08/10

12/07/09

11/01/10

12/17/10

10/26/09

Est Comp

 100%

 22%

 82%

 0%

 0%

 100%

%Time

 100%

 16%

 84%

 0%

 0%

 100%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

Message

08-1A9904

08-0K1804

08-0K6804

08-472304

08-452204

08-0L2604

Contract 

ACIM-0010-(100)9

  

  

ACIM-0102-(254)8

STPL-5104-(032)N

  

--()

  

  

--()

 510-4 03-()

  

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P. O. BOX 2229

P O BOX 7745

1995 AGUA MANSA ROAD

26320 LESTER CIRCLE

26320 LESTER CIRCLE

10641 FULTON COURT

2781 W RAMSEY STREET,

SUITE 7

1110-A RESEARCH DRIVE

73-800 DINAH SHORE

DR. SUITE 101

2023 CHICAGO AVENUE

SUITE B6

9225 STELLER COURT

STE B

119 N. MAPLE ST.,

SUITE A

BANNINE, CA 92220-3700

REDLANDS, CA 92374-4562

PALM DESERT, CA 92211

RIVERSIDE, CA 92507

CORONA, CA 92883

CORONA, CA 92882

Accepted

10/30/09

10/29/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/09 Statement of Ongoing Contracts as of 12/02/09

08District

08-RIV-78-3.3/0

08-RIV-91-5.3/6.6

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

08-RIV-215-8.4/45.3

08-RIV-215-33.8/38.1

Fed Aid

HA21

HA25

HA42

HA21

HB4N

HB4N

Pgm Code

IN RIVERSIDE CO NEAR PALO VERDE AT

THE PALO VERDE DRAIN BRIDGE

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE CO ABOUT 25MI NORTH OF

BLYTHE AT VARIOUS LOCATIONS FROM 0.8

MILES NO OF WILEY HILL LOG CABIN ROAD

IN RIVERSIDE COUNTY IN PALM SPRINGS

AT PALM CANYON WASH BRIDGE

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUL LOCATIONS

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

Description 

REPLACE CONCRETE BRIDGE

PLANTING AND IRRIGATION

UPGRADE DRAINAGE FACILITIES

REGRADE BRIDGE DECK

INSTALL EXIT NUMBERING SIGNS

INSTALL CHANGEABLE MESSAGE SIGN

Type Of Work

WESTERN STRUCTURES ATTN: DAVE

APPLEGARTH

P AND D LANDSCAPE MANAGEMENT

SERVICES

GRANITE CONSTRUCTION INC.

POWELL CONSTRUCTORS

POWELL CONSTRUCTORS

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

RIVERSIDE, CA  92503

ORANGE CA 92868

INDIO, CA  92203

FONTANA CA 92335

FONTANA CA 92335

RIVERSIDE CA 925137745

 

(714)835-4447

 

(909)356-8880

(909)356-8880

(951)710-1000

FATHI, ALI

BENSON, DAVID

EMUH, GODWIN

FATHI, ALI

CALIXTO, MIGUEL

RUIZ, MANUEL

Resident
Engineer

(951)232-7259

(951)232-6478

(951)232-3706

(951)232-7259

(951)232-8957

(951)821-8189

 $1,055,379

 $2,034,243

 $1,403,799

 $694,600

 $248,126

 $772,058

Bid + CCOs

 $739,332

 $1,699,857

 $770,083

 $651,304

 $30,815

 $752,663

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/03/09

11/03/06

06/15/09

06/03/09

06/10/09

06/16/08

Awarded

09/02/09

12/05/06

07/02/09

06/24/09

06/24/09

07/16/08

Approved

02/04/10

12/24/10

02/17/10

10/21/09

12/29/09

10/20/09

Est Comp

 46%

 0%

 59%

 100%

 44%

 100%

%Time

 71%

 0%

 55%

 100%

 12%

 97%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

 

 

Message

08-422204

08-474104

08-434304

08-0C1904

08-0C7414

08-453104

Contract 

SARR-P078-(108)E

  

SARR-P095-(020)E

  

  

  

  P0-78 1-(8E)

  

  P0-95 0-(0E)

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

6005 TYLER STREET

999 TOWN AND COUNTRY RD 4TH F

38000 MONROE STREET

8555 BANANA AVENUE

8555 BANANA AVENUE

P O BOX 7745

73-800 DINAH SHORE

DR. SUITE 101

464 WEST 4TH STREET

MS 1104

790 VIA LATA STE 100

73-800 DINAH SHORE

DR. SUITE 101 & 102

119 N. MAPLE STE A &

U

1110-A RESEARCH DRIVE

PALM DESERT, CA 92211

SAN BERNARDINO, CA

92401-1400

COLTON, CA 92324

PALM DESERT, CA 92503

CORONA, CA 92880

REDLANDS, CA 92374-4562

Accepted

10/22/09

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/09 Statement of Ongoing Contracts as of 12/02/09

08District

08-RIV-243-13.8/13.9

08-RIV-371-71.3/72.1

08-SBD-10-25.3/29.2

08-SBD-10-31.1/31.1

08-SBD-15-.8/0

08-SBD-15-5.0/5.8

Fed Aid

HB71

HB1

HB4N

HB71

HB4N

HB4N

Pgm Code

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN RIVERSIDE COUNTY AT ANZA FROM 0.4

MILE WEST TO 0.3 MILE EAST OF HILL

STREET

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO, LOMA LINDA AND REDLANDS

FROM WATERMAN AVENUE UC TO 0.1 MILE

WEST OF ALABAMA STREET OV

IN SAN BERNARDINO COUNTY ON ROUTES 10

AND 66 AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN ONTARIO

AT JURUPA AVENUE OVERCROSSING

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA FROM FOOTHILL BOULEVARD TO

CHURCH STREET.

Description 

UPGRADE INDIAN VISTA POINT

CONSTRUCT LEFT TURN LANE

INSTALL OVERHEAD SIGNS AND RESTRIPE

CONSTRUCT CURB RAMPS

WIDEN CURB RETURN, RELOCATE SIGNALS

WIDEN HIGHWAY

Type Of Work

RSB GROUP INC. ATTN: SIMON

SEPEHRI

HAZARD CONSTRUCTION COMPANY

T D S ENGINEERING

PTM GENERAL ENGINEERING

UNIQUE PERFORMANCE

CONSTRUCTION INC

POWELL CONSTRUCTORS

Contractor

IRVINE, CA   92318

SAN DIEGO CA 921929000

WESTLAKE VILLAGE CA 91361

RIVERSIDE, CA  92513

COSTA MESA CA 92627

FONTANA, CA  92335

 

(858)587-3600

(805)371-4639

 

(949)645-5025

 

VERLENGIA, ROMANO

BERGEVIN, MIKE

BERGEVIN, MIKE

ABDELKHALEQ, HUSSAM

BERGEVIN, MIKE

Resident
Engineer

(951)538-9810

 

(951)278-3681

(951)232-3739

(951)232-3759

(951)232-3739

 $318,121

 $288,488

 $919,315

 $522,701

 $204,030

 $1,016,243

Bid + CCOs

 $317,669

 $0

 $907,218

 $510,665

 $132,316

 $221,162

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/09/07

10/07/09

03/20/09

02/11/09

05/26/09

06/10/09

Awarded

03/07/07

10/26/09

04/02/09

03/04/09

06/09/09

06/24/09

Approved

07/03/07

10/26/09

11/30/09

11/30/09

02/23/10

Est Comp

 100%

 0%

 100%

 100%

 100%

 24%

%Time

 100%

 0%

 100%

 96%

 74%

 22%

% Work 

 

 

COMPLETED

 

 

 

Message

08-0C4004

08-0J6404

08-0H7604

08-0E5004

08-0F3404

08-0H7904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

8 MCLAREN, SUITE #8

P O BOX 229000

1014 S WESTLAKE BLVD STE 1413

P.O. BOX 7745

1931 NEWPORT BLVD SUITE D

8555 BANANA AVENUE

2781 W. RAMSEY

STREET, STE #7

119 N. MAPLE SUITE A

& U

119 N MAPLE SUITE A

790 S. VIA LATA SUITE

100

119 N MAPLE SUITE A

BANNING, CA 92220

CORONA, CA 92880

CORONA, CA 92880

COLTON, CA 92324

CORONA, CA 92880

Accepted

10/27/09

11/24/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/09 Statement of Ongoing Contracts as of 12/02/09

08District

08-SBD-15-6.7/0

08-SBD-15-22.5/0

08-SBD-15-71.8/73

08-SBD-15-169.8/181.9

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

Fed Aid

HB4N

HA23

HB1

HA22  HB1

HA22

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

ON BASELINE ROAD FROM ROUTE 15

SOUTHBOUND ENTRANCE RAMP TO

NORTHBOUND EXIT RAMP

IN SAN BERNARDINO COUNTY ABOUT 1.1

MILES NORTH OF ROUTE 138/15

SEPARATION AT POST MILE 22.5

IN SAN BERNARDINO COUNTY IN BARSTOW

FROM 0.1 MI NORTH OF L STREET

UNDERCROSSING TO 0.2 MI SOUTH OF

ROUTE 247/15 SEPARATION

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS FROM

ROUTE 15/60 SEPARATION TO SEVENTH

STREET UNDERCROSSING

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MI NORTH OF ROUTE

18/138 SEPARATION TO KUFFEL CANYON

ROAD

Description 

ADD SIDEWALK, CURB AND CURB RAMPS

REPAIR DRAINAGE SYSTEM SLOPES

COLD PLANE AND OVERLAY AC

CONSTRUCT TRUCK DESCENDING LANE

REHABILITATE PAVEMENT

INSTALL METAL BEAM GUARDRAILING

Type Of Work

UNIQUE PERFORMANCE, INC.

SLATER INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

LAS VEGAS PAVING CORPORATION

SECURITY PAVING COMPANY INC.

D C HUBBS CONSTRUCTION

Contractor

COSTA MESA, CA 92627

FONTANA CA 92334

RIVERSIDE CA 925092405

LAS VEGAS NV 89103

SUN VALLEY, CA  91353-1489

YUCAIPA CA 92399

 

(909)822-6800

(951)684-5360

(702)251-5800

 

(909)790-2215

ABUGHARBIEH, IMAD

AL-KHATEEB, TAGREED

SANTOS, JOHN

YUEN, MICHAEL

SAOUD, NAHRO

TRAN, KEN

Resident
Engineer

(951)232-3610

(951)232-7793

(951)538-5315

(951)232-7522

(951)232-3778

(909)844-3312

 $240,130

 $651,226

 $2,102,687

 $62,454,135

 $52,258,565

 $744,933

Bid + CCOs

 $225,875

 $408,007

 $980,147

 $63,395,416

 $13,850,657

 $224,569

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/15/09

06/24/09

07/21/09

10/26/07

01/16/09

06/08/09

Awarded

07/03/09

07/14/09

08/05/09

11/15/07

02/09/09

06/24/09

Approved

10/21/09

11/13/09

01/07/10

06/10/10

12/06/10

12/31/09

Est Comp

 100%

 100%

 97%

 60%

 36%

 32%

%Time

 100%

 100%

 46%

 94%

 27%

 30%

% Work 

COMPLETED

COMPLETED

 

SUSPENDED

 

 

Message

08-0F7704

08-0G4104

08-0M8004

08-4393U4

08-472214

08-0K8704

Contract 

  

ACIM-4133-(004)E

ACIM-0151-(225)E

ACIM-015 -(042)2

ACIM-0151-(151)E

  

  

IM41-33  -( )

--()

--()

L HI-HL 0-(1E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1931 NEWPORT BLVD SUITE D

P O BOX 759

1995 AGUA MANSA ROAD

4420 S DECATUR BLVD

P.O. BOX 1489

37306 VISTA VIEW DRIVE

9225 STELLAR CT SUITE

B

15367 TAMARACK ROAD

222 E. MAIN STREET

STE 208

222 E. MAIN ST. STE

208

790 S. VIA LATA SUITE

100

236 ORANGE SHOW RD

STE 109

CORONA, CA 92883

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

COLTON, CA 92324

SAN BERNARDINO, CA 92408

Accepted

10/22/09

11/16/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/09 Statement of Ongoing Contracts as of 12/02/09

08District

08-SBD-18-20.3/20.9

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

Fed Aid

HB1

HM1

HM1

HA21

HB4N

HB1

Pgm Code

IN SAN BERNARDINO CO NEAR RIMFOREST

FROM 0.2 MI WEST OF CREST FORREST

DRIVE TO 0.3 MI EAST OF LAKE  GREGORY

DRIVE

IN SAN BERNARDINO CO AT RUNNING

SPRINGS ARROWBEAR LAKE AND SNOW

VALLEY FROM WAGON WHEEL DRIVE TO

LAKEVIEW POINT

IN SAN BERNARDINO CO IN AND NEAR BIG

BEAR FORM 1.3 KM WEST OF BIG BEAR DAM

TO PINEVIEW DRIVE

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

IN SAN BERNARDION COUNTY IN BIG  BEAR

LAKE AT 0.1 MILE EAST OF CIENEGA ROAD

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM BALDWIN LAKE ROAD TO 0.5

MILE SOUTH OF CACTUS ROAD

Description 

INSTALL TRAFFIC SIGNALS

HOT MIX ASPHALT OVERLAY

SLURRY SEAL

REPLACE BRIDGE & REALIGN ROADWAY

INSTALL CHANGEABLE MESSAGE SIGN

INSTALL METAL BEAM GUARD RAILING

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

ORTIZ ASPHALT PAVING INC

VALLEY SLURRY SEAL COMPANY

FLATIRON WEST INC.

T D S ENGINEERING

D C HUBBS CONSTRUCTION

Contractor

RIVERSIDE CA 925137745

COLTON CA 92324

WEST SACRAMENTO, CA  95798

SAN MARCOS, CA  92078

WESTLAKE VILLAGE CA 91361

YUCAIPA CA 92399

(951)710-1000

(909)388-1200

 

 

(805)371-4639

(909)790-2215

GADALLA, AMGAD

BOULOS, IHAB

PAIBUL, SENI

OBADIKE, JOSEPH

TRAN, KEN

Resident
Engineer

 

(909)844-9731

(951)232-7582

(909)553-6234

(951)830-6821

(909)844-3312

 $253,053

 $1,052,700

 $630,900

 $33,359,589

 $171,303

 $142,851

Bid + CCOs

 $0

 $643,664

 $858,838

 $11,262,542

 $118,944

 $745

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/11/09

06/16/09

05/29/09

12/03/08

05/27/09

02/23/09

Awarded

08/28/09

06/23/09

06/16/09

12/19/08

07/15/09

03/13/09

Approved

12/23/09

10/20/09

12/17/10

12/19/09

07/31/09

Est Comp

 0%

 100%

 100%

 89%

 27%

 0%

%Time

 0%

 61%

 100%

 34%

 69%

 1%

% Work 

 

 

COMPLETED

 

 

 

Message

08-0K6404

08-0K6204

08-0L9204

08-227004

08-0E6104

08-0J6704

Contract 

  

SARR-P018-(037)E

  

ACST-X071-(053)E

  

  

  

  P0-18 0-(7E)

  

CBX0-71 0-(3ER)S

  

  

  

--()

  

X071- 053-()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 7745

P O BOX 883

P.O. BOX 981330

1770 LA COSTA MEADOWS DR.

1014 S WESTLAKE BLVD STE 1413

37306 VISTA VIEW DRIVE

236 ORANGE SHOW RD

STE 109

236 ORANGE SHOW RD.

SUITE 109

236 ORANGE SHOW RD

SUITE 109

1110-A RESEARCH DRIVE

236 ORANGE SHOW RD.

STE 109

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

REDLANDS, CA 92374-4562

SAN BERNARDINO, CA 92408

Accepted

10/21/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/09 Statement of Ongoing Contracts as of 12/02/09

08District

08-SBD-18-66.6/67.1

08-SBD-18-102.3/102.6

08-SBD-40-.9/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

Fed Aid

HA21

HB1

HA42

HM3

HA22

HA25

Pgm Code

IN SAN BERNARDINO CO NEAR LUCERNE

VALLEY FROM 1.3 MILES SOUTH OF ARTIC

CANYON WASH TO 0.8 MI NORTH OF MARBLE

CANYON ROAD__________

IN SAN BERNARDINO CO IN VICTORVILLE

AND ADELANTO AT VERBENA ROAD

IN SAN BERNARDINO COUNTY IN BARSTOW

AT MONTARA ROAD EAST MAIN STREET

WESTBOUND EXIT RAMP

IN SAN BERNARDINO COUNTY FROM 7.0

MILES EAST OF KELBAKER ROAD

UNDERCROSSING TO CLIPPER VALLEY  WASH

BRIDGE

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

Description 

REPLACE BRIDGE AND REALIGN CURVE

INSTALL TRAFFIC SIGNALS

CONSTRUCT CONCRETE CHANNEL

REPAIR GIRDERS

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

SEMA CONSTRUCTION INC

UNIQUE PERFORMANCE

CONSTRUCTION INC

EMAD NABIH

HIGHLAND CONSTRUCTION INC.

STELLE KRISTI

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC.

Contractor

LAKE FOREST CA 92630

COSTA MESA CA 92627

RANCHO CUCAMONGA, CA  91730

ORANGE, CA  92868

INDIO CA 92203

MISSION VIEJO, CA  92692

(949)470-0500

(949)645-5025

 

 

 

 

SHAHIDI, SHAINE

SHAHIDI, SHAINE

SHAHIDI, SHAINE

SPRAY, MICHAEL

Resident
Engineer

 

 

(951)232-7839

(951)232-7839

(951)232-7839

(951)232-6497

 $2,572,029

 $184,131

 $153,526

 $2,247,044

 $46,795,440

 $479,073

Bid + CCOs

 $0

 $0

 $5,610

 $2,071,114

 $41,468,971

 $417,351

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/25/09

09/28/09

09/30/09

02/02/09

09/20/07

02/21/08

Awarded

10/07/09

10/13/09

11/02/09

02/24/09

10/05/07

03/12/08

Approved

02/03/10

01/27/10

10/27/09

08/26/11

Est Comp

 0%

 0%

 4%

 80%

 100%

 0%

%Time

 0%

 0%

 4%

 89%

 100%

 0%

% Work 

 

 

SUSPENDED

 

COMPLETED

PLANT EST

SATIS

Message

08-394704

08-0J3704

08-1A2504

08-0L6404

08-486304

08-0C5104

Contract 

SARR-P018-(039)E

  

  

  

ACIM-040 -(054)8

  

  P0-18 0-(9E)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

6 ORCHARD SUITE 150

1931 NEWPORT BOULEVARD NO D

8715 PREDERA COURT

133 N PIXLEY STREET

38000 MONROE STREET

23052-H ALICIA PARKWAY #385

222 E. MAIN STREET

208

222 E MAIN STREET

SUITE 208

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

BARSTOW, CA 92311

BARSTOW, CA 92311

BARSTOW CA 92311

REDLANDS, CA 92374

Accepted

10/27/09

Location
Storm Water
Plan
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08District

08-SBD-62-12.4/0

08-SBD-62-55.0/79.5

08-SBD-83-.9/1

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

Fed Aid

HB4N

HM1

HA21

HB1

HE11

HB5

HE11

Pgm Code

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT ROUTE 62/247 SEPARATION

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDION COUTY NEAR

HESPERIA FROM 2.1 MILES EAST OF

SUMMIT VALLEY ROAD TO 0.7 MILE WEST

OF ROUTE 173 JUNCTION

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

Description 

UPGRADE TRAFFIC SIGNALS

RESURFACE EXISTING PAVEMENT

ESTABLISH EXISTING PLANTING

CORRECT VERTICAL CURVES & SHOULDERS

MITIGATION PLANTING

WIDEN FREEWAY AND OVERPASSES

Type Of Work

HIGH LIGHT ELECTRIC INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

PACIFIC RESTORATION GROUP INC

GRANITE CONSTRUCTION COMPANY

JMA CONSTRUCTION CO.

MCM CONSTRUCTION INC.

Contractor

RIVERSIDE CA 92513

RIVERSIDE CA 925092405

CORONA CA 92877

WATSONVILLE CA 95077

SEMI VALLEY, CA 93063

NORTH HIGHLANDS, CA  95660

(951)352-9646

(951)684-5360

(951)734-9809

(831)724-1011

 

 

GONZALEZ, ALFONZO

SPRAY, MICHAEL

GADALLA, AMGAD

SPRAY, MICHAEL

YOGARAJAH, MANNY

Resident
Engineer

 

(951)538-5218

(951)232-6497

(909)844-9731

(951)232-6497

(951)830-6864

 $160,064

 $1,803,600

 $203,350

 $385,085

 $829,605

 $83,495,615

Bid + CCOs

 $0

 $1,812,973

 $170,771

 $356,470

 $777,968

 $70,259,749

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/15/09

05/25/07

02/08/08

03/16/09

09/21/07

11/21/07

Awarded

07/09/09

06/14/07

03/05/08

03/27/09

11/14/07

12/14/07

Approved

10/05/07

03/24/10

10/27/09

01/17/12

07/11/11

Est Comp

 0%

 100%

 83%

 0%

 0%

 73%

%Time

 0%

 100%

 84%

 0%

 0%

 84%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

08-0G6104

08-0H6504

08-449714

08-0F7804

08-204324

08-007174

Contract 

  

  

  

  

  

PNRS-6208-(013)N

  

  

  

  

  

L 62-08 0-(3N)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 7339

1995 AGUA MANSA ROAD

P O BOX 77038

P O BOX 50085

6143 HOPE STREET

P.O. BOX 620

6690 LA CONTENTA ROAD

1110A RESEARCH DRIVE

236 ORANGE SHOW RD.

STE 109

1110A RESEARCH DRIVE

850 S. VIA LATA STE

100A

YUCCA VALLEY, CA 92284

REDLANDS, CA 92374

SAN BERNAARDINO, CA

92408

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $0 $280,951,377 $469,827,156

08-SBD-215-8.8/11.6

08-SBD-395-52.0/58

08-SBD-5730-/0

Fed Aid

HB5

HM5

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO ON ROUTE 210 AND ON ROUTE

215

IN SAN BERNARDINO CO NEAR KRAMER

JUNCTION FROM FEDERAL PRISON CAMP TO

1.5 MILES SOUTH OF FREMONT ROAD AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

CONSTRUCT BRIDGES

OVERLAY RUBBERIZED HOT MIX ASPHALT

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

ATTN: BRAD OLSON

DJM CONSTRUCTION CO INC

Contractor

NORTH HIGHLANDS CA

956600620

PALMDALE, CA  93590

ANAHEIM, CA 92805

(916)334-1221

 

 

AL-KHATEEB, TAGHREED

LENART, ELVIRA

Resident
Engineer

 

(951)232-7793

(951)232-8949

 $65,528,134

 $1,178,253

 $27,711,342

Bid + CCOs

 $0

 $1,148,473

 $19,043,826

Comp To  date

 $0

 $0

 $0

This Month

10/23/09

06/16/09

03/03/08

Awarded

11/17/09

06/25/09

03/21/08

Approved

10/22/09

04/09/12

Est Comp

 0%

 100%

 50%

%Time

 0%

 100%

 69%

% Work 

 

COMPLETED

 

Message

08-4440U4

08-0K8004

08-0H2824

Contract 

  

SARR-P395-(225)E

  

  

  P3-95 2-(5E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

P O BOX 620

P.O. BOX 902500

1540 SOUTH LEWIS STREET

15367 TAMARACK ROAD

3474 NIKI WAY

VICTORVILLE, CA 92392

RIVERSIDE, CA 92507

Accepted

10/23/09

Location
Storm Water
Plan



08-1A9904

08-0K1804

08-472304

08-0K6804

08-452204

08-0L2604

08-422204

08-474104

08-434304

08-0C1904

08-0C7414

08-453104

08-0C4004

08-0J6404

08-0H7604

08-0E5004

08-0F3404

08-0H7904

08-0F7704

08-0G4104

08-0M8004

08-4393U4

Contract

08-RIV-10-8.1/24.2

08-RIV-10-56.7/0

08-RIV-10-/8.2

08-RIV-10-90.9/93.6

08-RIV-15-40.0/40.7

08-RIV-60-.4/8.4

08-RIV-78-3.3/0

08-RIV-91-5.3/6.6

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

08-RIV-215-8.4/45.3

08-RIV-215-33.8/38.1

08-RIV-243-13.8/13.9

08-RIV-371-71.3/72.1

08-SBD-10-25.3/29.2

08-SBD-10-31.1/31.1

08-SBD-15-.8/0

08-SBD-15-5.0/5.8

08-SBD-15-6.7/0

08-SBD-15-22.5/0

08-SBD-15-71.8/73

08-SBD-15-169.8/181.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-472214

08-0K8704

08-0K6404

08-0K6204

08-0L9204

08-227004

08-0E6104

08-0J6704

08-394704

08-0J3704

08-1A2504

08-0L6404

08-486304

08-0C5104

08-0G6104

08-0H6504

08-449714

08-0F7804

08-204324

08-007174

08-4440U4

08-0K8004

Contract

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

08-SBD-18-20.3/20.9

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

08-SBD-18-66.6/67.1

08-SBD-18-102.3/102.6

08-SBD-40-.9/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-62-12.4/0

08-SBD-62-55.0/79.5

08-SBD-83-.9/1

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-215-8.8/11.6

08-SBD-395-52.0/58

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0H2824

Contract

08-SBD-5730-/0

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

08

District

 $66,705,439

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $469,827,156  $280,951,377

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $220,757,321

 $47,161,951

 $111,150,110

 $90,757,775

 Bid + CCO

 $149,524,184

 $24,889,292

 $32,976,599

 $73,561,301

 Work Comp

District Total:

Work completed this Period:  $66,705,439

-I-

-S-

-SH-
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